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ESTIMATE RUN 10/15/2019

ESTIMATE SUMMARY 14:30:51

CONTID: C22914         ESTIMATE NO: 0001 PROG 2005

PCN: 22914-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA RAMPS DIVIDE US 24 ESB PERCENT TIME:

PROJECT NO: STMC430-020                   

ADA RAMPS DIVIDE ESB

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

AVERY ASPHALT INC. PAY PERIOD ENDING

7770 VENTURE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80951     (719)471-0110 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 406,477.96 PARTICIPATING $ $ 2,500.00

AWARD PROJECT AMT: 359,777.96 NON-PARTICIPATING 93,694.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,401.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.88

WORK DAYS

WORK DAYS

23.67%

310,283.07

96,194.89

96,194.89

93,793.00

$

$

$

$

2,500.00

93,694.89

96,194.89

0.00

96,194.89

-2,401.89

0.00

93,793.00

0.00

AMOUNT DUE 93,793.00 93,793.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 93,793.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 32

ORIG TIME ALLOW: 32

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/25/201909/28/2019

05/23/2019

06/04/2019

07/19/2019

07/25/2019
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PCN: 22914-BID    ESTIMATE RUN 10/15/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

10.000

SY  

272.88000

0010 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

83.000

SY  

102.83000

0015 Removal of Sidewalk 0.000

67.670

202-00200  
 

3,964.1167.670

3,964.11

171.000

SY  

58.58000

0020 Removal of Curb and Gutter 0.000

95.500

202-00203  
 

1,635.9295.500

1,635.92

394.000

LF  

17.13000

0025 Removal of Concrete Curb Ramp 0.000

45.910

202-00206  
 

3,571.8045.910

3,571.80

189.000

SY  

77.80000

0030 Removal of Concrete Pavement 0.000

48.590

202-00210  
 

2,027.1748.590

2,027.17

121.000

SY  

41.72000

0035 Removal of Asphalt Mat 0.000

22.000

202-00220  
 

1,329.9022.000

1,329.90

56.000

SY  

60.45000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

53.000

SF  

37.76000

0045 Sawing Asphalt Material (6 Inch) 0.000

198.000

202-05026  
 

1,595.88198.000

1,595.88

263.000

LF  

8.06000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

5.000

CY  

50.00000

0055 Potholing 0.000

1.000

203-01597  
 

10.001.000

10.00

40.000

HOUR

10.00000
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PCN: 22914-BID    ESTIMATE RUN 10/15/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Control (Curb Ramp) 0.000

6.000

208-00090  
 

2,100.006.000

2,100.00

23.000

EACH

350.00000

0065 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0070 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

42.000

CY  

141.29000

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

15.500

403-00720  
 

4,374.4115.500

4,374.41

41.000

TON 

282.22000

0085 Concrete Pavement (6 Inch) 0.000

36.600

412-00600  
 

3,827.2636.600

3,827.26

121.000

SY  

104.57000

0090 Concrete Sidewalk 0.000

3.330

608-00000  
 

381.483.330

381.48

59.000

SY  

114.56000

0095 Concrete Curb Ramp 0.000

106.830

608-00010  
 

19,258.24106.830

19,258.24

340.000

SY  

180.27000

0100 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

94.000

LF  

46.98000

0105 Curb and Gutter Type 2 (Section II-B) 0.000

60.500

609-21020  
 

2,579.7260.500

2,579.72

145.000

LF  

42.64000

0110 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

92.000

SF  

47.08000
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PCN: 22914-BID    ESTIMATE RUN 10/15/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0120 Construction Surveying 0.000

0.200

625-00000  
 

7,000.000.200

7,000.00

1.000

L S 

35,000.00000

0125 *Mobilization 0.000

0.436

626-00000  
 

16,132.000.436

16,132.00

1.000

L S 

37,000.00000

0130 *Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

2,500.000.500

2,500.00

1.000

L S 

5,000.00000

0135 Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

100.000

SF  

25.00000

0140 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

512.000

HOUR

30.00000

0145 *Traffic Control Inspection 0.000

15.000

630-00007  
 

3,225.0015.000

3,225.00

21.000

DAY 

215.00000

0150 *Traffic Control Management 0.000

9.000

630-00012  
 

5,400.009.000

5,400.00

32.000

DAY 

600.00000

0155 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

120.001.000

120.00

8.000

EACH

120.00000

0160 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

125.000

LF  

15.00000

0165 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

90.001.500

90.00

170.000

EACH

60.00000
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PCN: 22914-BID    ESTIMATE RUN 10/15/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

594.009.000

594.00

45.000

EACH

66.00000

0175 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

10,000.002.000

10,000.00

4.000

EACH

5,000.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

750.000.500

750.00

2.000

EACH

1,500.00000

0185 *Drum Channelizing Device 0.000

15.500

630-80360  
 

465.0015.500

465.00

300.000

EACH

30.00000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

5.500

630-80364  
 

187.005.500

187.00

30.000

EACH

34.00000

0195 *Traffic Cone 0.000

35.500

630-80380  
 

355.0035.500

355.00

100.000

EACH

10.00000

0200 *Stackable Vertical Panels 0.000

6.500

630-80393  
 

221.006.500

221.00

75.000

EACH

34.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0215 F/A ASPHALT SURFACE REPAIR 0.000

0.000

700-70034  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0220 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22914-BID    ESTIMATE RUN 10/15/2019

PROJECT: STMC430-020                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:30:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,200.000

F A 

1.00000

CAT 93,694.8993,694.89403,977.96CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering BID Items 

0230 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

CAT 2,500.002,500.002,500.00CURRENT AMT0400 $ $ $

$ 96,194.8996,194.89$406,477.96$CURRENT AMTPROJECT TOTAL


